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A RESOLUTION OF THE TOWNSHIP OF NORTH BRUNSWICK
AUTHORIZING CHANGE ORDER NO. 3 WITH
APPLIED LANDSCAPE TECHNOLOGIES
FOR THE SITE REMEDIATION AND IMPROVEMENTS AT
VETERANS PARK AND A PORTION OF
THE ADJOINING BOARD OF EDUCATION PROPERTY
(PSE&G EASEMENT AND SOIL PILES) UNDER THE
DEPARTMENT OF PARKS, RECREATION, AND COMMUNITY SERVICES

WHEREAS, in 2003, the North Brunswick Township Board of Education (BOE) started the
process of enlarging and renovating the North Brunswick Township High School, and, during
construction of the new High School addition in July 2003, waste material predominantly containing
pharmaceutical and laboratory vials and other laboratory glassware was unearthed in the soils; and

WHEREAS, the contaminated soil has since been removed from the High School and nearby
Plains Gap residential properties, leaving soil at Veterans Park, the PSE&G easement and miscellaneous
soil piles (located on the adjoining BOE property) to be remediated; and

WHEREAS, in 2014 the Township reached settlements under litigation receiving sufficient
funding from the defending parties to commence the remediation of Veterans Park, and of the Board of
Education’s PSE&G easement and miscellaneous soil piles; and

WHEREAS, on March 16, 2015 the Township Council approved Resolution 111-3.15
authorizing the receipt of bids for site remediation and improvements at Veterans Park and a portion of
the adjoining Board of Education Property (PSE&G Easement); and

WHEREAS, on April 21, 2015 two bids were submitted, and pursuant to Resolution 158-5.15,
the Township Council authorized a contract with Applied Landscape Technologies (145 River Road,
Montville, NJ 07045) with a base bid of $8,989,283.00 for Items 1 through 93 inclusive, exclusive of
Alternates “A” and “B” which were not awarded under this contract; and

WHEREAS, in August 2015 additional soil contamination sites were discovered by the baseball
field; and

WHEREAS, in addition to the soil contamination, the Township requested a proposal from
Applied Landscape Technologies for demolition of a sidewalk area located near the snack shack; and

WHEREAS, on September 8, 2015 the Township Council approved Resolution 248-9.15
authorized amendments to the current agreement with Applied Landscape Technologies for additional
site remediation with an amount not to exceed $54,366.31 (Change Order 1) and for demolition of an
area of sidewalk at an amount not to exceed $5,000.00 (Change Order 2) for a revised contract
authorization amount not to exceed $9,048,649.31; and

WHEREAS, the Governing Body previously authorized an Agreement with the engineering
firm T&M Associates to provide LSRP, Design, Bid Phase and Construction Phase services for the
Veterans Park Remediation and Improvements Project; and

WHEREAS, T&M Associates prepared and recommends approval of Change Order No. 3,
attached hereto, that reflects reductions and increases in contract quantities (including additional
delineation of contaminated site locations required to be removed that were not included within Change
Order No.1) and supplementary items required to satisfactorily complete the work, resulting in a net
increase in the contract amount by $241,277.31for a revised contract of $9,289,926.62.

NOW, THEREFORE, BE IT RESOLVED on this 21% day of December, 2015 that the
Township Council of the Township of North Brunswick does hereby authorize the Mayor to execute and
the Township Clerk to witness an amendment to the current agreement with Applied Landscape
Technologies for additional site remediation at Veterans Park under Contract BID15006 for an
additional amount not to exceed $241,277.31 (Change Order 3) for a revised contract authorization
amount not to exceed $9,289,926.62.




